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     The monthly summary report on dredging activities within the New York District  
 
 

Federal O&M Dredging Projects                                                     POC: John F. Tavolaro, (212) 264-9021 
Project Estimated Quantity 

(CY) 
Targeted 

Placement Site 
Status 

Flushing Bay & Creek, NY 80,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 
28 Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised 
proposals submitted by offerers on 17 Dec 02.  Bid documents to be released 
this month. 

East Rockaway Inlet, NY 120,000 Beach PN for beach placement issued 11 Mar 02. Bid opening 9 Sep 02. Contract 
awarded to Great Lakes. Dredging completed 13 Dec 02. 

Great Kills Harbor, NY 133,000 Beach PN for beach placement issued 25 Jan 02. Bid opening 15 Aug 02. Contract 
awarded to Wickberg Marine. Dredging underway. 

Jamaica Bay (Rockaway Inlet), NY 290,000 Beach PN for beach placement issued 15 Mar 02.  Bid opening 19 Sep 02. Contract 
awarded to Great Lakes.  Dredging underway.  

NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 
28 Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised 
proposals submitted by offerers on 17 Dec 02.  Bid documents to be released 
this month 

Newark Bay (Port Newark Channels), NJ 55,000 Upland PN issued 11 Apr 02. Bid opening 26 Aug 02. Contract awarded to Don Jon. 
Dredging completed 17 Dec 02.  
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Regulatory Branch – Permits Issued:      

Permits Issued for HARS Placement:  POC:  Richard L. Tomer, (212) 264-3996 

Permittee Date Issued Date 
Expires 

Volume Location 

Port Authority of NY& NJ, Confined Disposal Facility (NBCDF), Facility (Site 1S) 
construction is complete, Capping to be completed 5/20/97 5/19/03 1,405,000 Port Newark, Newark, NJ 

New York City Economic Development Corp.  –  Passenger Ship Terminal  (2001 
and 2002 Dredging Cycle Completed)(2003 Revalidation Request approved) 3/21/01 3/21/04 440,000 Hudson River      New York, 

NY 

IMTT – Bayonne, Pier 5C (completed) 9/4/01 9/4/04 95,000 Kill Van Kull  

Port Authority of NY & NJ Berths 57 – 63 (Port Newark/ Port Elizabeth) (complete) 5/02/02 5/02/05 152,000 Newark Bay  

National Park Service (Ellis Island) (complete) 5/31/02 5/31/05 55,000 NY Harbor 

Port Imperial Corporation 7/10/02 7/10/05 194,146 Hudson River, NJ 

PANYNJ-KVK Area 5- 1,186,000 CY of rock to go to fishing reef; 64,700 CY of 
dredged material to go to upland site. Permit modified on 14 Nov 2002 for 245,000 
CY red clay to go to the HARS. 

8/13/02 8/13/05 43,000 Newark Bay/ Kill Van Kull, NJ 

Department of the Navy (NWS Earle) Reaches B and C (complete) 9/25/02 9/25/05 258,400 Sandy Hook Bay 

American Sugar Refining Company (2002 Maintenance Cycle complete) 11/13/02 11/13/05 80,000 Hudson River, NY 

Port Authority of NY&NJ Berths 68-74/82-92; Port Newark/Port Elizabeth (dredging 
underway) 10/16/02 10/16/05 254,010 

 

Newark Bay 

 

Permits Issued for Upland Placement and Other Actions   POC:  Richard L. Tomer, (212) 264-3996 

Permittee Date Issued Date 
Expires Volume Disposal Method 

Canal Asphalt, Inc. Eastchester Creek (Completed) 3/5/96 3/5/06 2,000 Upland 

Chevron USA, Inc. (Completed) 10/23/97 10/23/07 20,000 Upland 

City of Perth Amboy (Completed) 2/13/98 2/13/03 35,000 Upland @ Bark Camp, PA 

Port Authority of NY&NJ-CY (Red Clay Test)  (4K CY) 2/16/00 2/16/03 4,000 Upland Site TBD 

Hugo – NEU Schnitzer (Partially completed) 5/12/00 5/12/10 1,200,000 Newark Bay CDF- Upland, PA 
& JC
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Permits Issued for Upland Placement and Other Actions  
(Continued) 

    

Permittee Date Issued Date 
Expires 

Volume Disposal Method 

St. Lawrence Cement Co. 5/9/00 5/9/10 2,500 Upland PA or LI 

OENJ Cherokee, Parcel D Marina 4/26/00 4/26/03 175,000 Upland @ OENJ- Bayonne 

Darling International, Inc.  6/28/00 6/28/03 22,000 Upland – NJMR Decon. Site 

Amerada Hess Corp., Arthur Kill  8/1/00 8/1/03 200 Re-profiling  

Amerada Hess Corp., Newark Bay  8/31/00 8/31/10 20,500 Upland – NJMR Decon. Site  

Interstate Materials Corp.  10/19/00 10/19/03 217,000 Upland – Out of region 

Motiva Enterprises, LLC  11/1/00 11/1/10 38,000 Upland – NJMR Decon. Site 

Stolthaven Perth Amboy (5.8kCY) 10/10/00 10/10/10 5,800 Upland – On-site 

NYCDEP – Newtown Creek WPCP Upgrade 12/13/00 12/13/10 23,200 Upland 

NYC DOT – Whithall St. Ferry Terminal 4/18/01 4/18/04 4,500 Upland 

Amerada Hess, Raritan River 5/8/01 5/8/04 500 Re-profiling  

NY Waterways, Newport Ferry, Jersey City, NJ (complete) 3/20/02 3/20/05 20,000 Upland 

Port Authority of NY&NJ All Berths; Port Newark/Port Elizabeth (dredging 
underway) 

10/16/02 10/16/12 351,000 Upland 

IMTT – Bayonne, Pier 5C (complete) 9/4/01 9/4/04 25,000 OENJ Bayonne, NJ 

IMTT – Bayonne, Piers 1 & A (complete) 7/10/01 7/10/04 22,150 OENJ Bayonne, NJ 

IMTT – Bayonne, Pier 6, (complete) 7/24/01 7/24/04 17,565 OENJ Bayonne, NJ 

Consolidated Edison – 59th St. Generating Station at Pier 98  9/28/01 9/28/04 35,000 OENJ Bayonne, NJ 

Brooklyn Navy Yard Development Corp. (First Phase complete) 10/26/01 10/26/11 500,000 Upland Disposal 

NYC Economic Development Corporation (complete) 12/7/01 12/7/04 10,500 Pennsylvania Avenue Landfill, 
Brooklyn, NY 
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Permits Issued for Upland Placement and Other Actions  
(Continued) 

    

Permittee Date Issued Date 
Expires 

Volume Disposal Method 

NYCDEP – Cryders Lane Outfall Diversion Channel 1/3/02 1/3/05 1,734 Upland Disposal 

Port Authority of NY & NJ (Port Newark / Port Elizabeth) 5/02/02 5/02/05 49,000 OENJ Bayonne, NJ 

CITGO – Arthur Kill 4/26/02 4/26/05 35,000 NBCDF 

U.S. Gypsum (125k CY) (complete) 10/07/02 10/07/05 125,010 OENJ Bayonne, NJ 

Port Regalle Yacht Club 1/24/03 1/24/13 1,500 Upland Disposal 

Port Authority of NY&NJ- Battery Park City Ferry Terminal 1/29/03 1/29/06 2,000 Upland Disposal 

     

World Trade Center Disaster – Emergency Permits     

New York City Department of Design & Construction, Emergency Permit #1 (EM1),  

Pier 25 (at Chambers Street – West Side of Manhattan) 
9/14/01 

One Time 
Operation 
(complete) 

Approx. 
105,000 Newark Bay CDF, NJ 

New York City Department of Design & Construction, Emergency Permit #2 (EM2),  

Pier 6 (Lower East Side of Manhattan) 
9/20/01 

One Time 
Operation 
(complete) 

Approx. 58,000 Newark Bay CDF, NJ 

New York City Economic Development Corporation, Emergency Permit (EM3),  

Pier 79 (at West 38th Street of Manhattan) 
10/5/01 

One Time 
Operation 
(complete) 

Approx. 25,000 
CTI, Inc. processing / 
stabilization with placement at 
Pennsylvania Avenue Landfill, 
Brooklyn, NY 
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Permits Issued for Open Water Disposal in Long Island Sound:  

Permittee Date Issued Date Expires Volume Disposal Method 

Greacen Point Group (Partially Complete) 5/4/00 5/4/03 21,000 Open Water Disposal 

City of Rye (Sed Basin) 12/11/00 12/11/03 1,000 Open Water Disposal 

Bay Head Group 4/23/01 4/23/04 16,590 Open Water Disposal 

NY Athletic Club- Yacht Club 7/29/02 7/29/05 20,500 Open Water Disposal 

City of Rye (Sed Basin and Marina) (Dredging Complete) 11/21/02 11/21/05 20,000 Open Water Disposal 
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Regulatory Branch – Active Permit Actions:                              POC:  Richard L. Tomer, (212) 264-3996  

Applicant Application 
Received 

Sampling & 
Testing 
Plan To 

Applicant 

Test Data 
Submitted 

For 
Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 
Status 

(Issues to be addressed) 

 

NY Waterways (150k CY) Weehawken, NJ 
Upland  

 

26 Jan 99 29 Mar 99 10 Feb 00 3 Dec 01 27 Dec 01 Applicant responding to comments. 
 

 

OENJ Cherokee Port Reading (1.1 MCY) 
Upland On-site 
 
 

5 May 00 N/A N/A 20 Sep 00 20 Oct 00 Permit decision pending; SHPO consultation ongoing.  

Duraport Marine Rail (170k CY) KVK 
Upland at OENJ – Cherokee  

16 Jun 00 N/A N/A TBD TBD Public notice pending, awaiting information. 
 
 

NYC Dep. of Trans., Willis Ave. Bridge 
Replacement (2,500 CY) Upland 

TBD TBD TBD TBD TBD Pre-Application meeting held January 29, 2001. 
 
 

PANYNJ – Battery Park City Ferry 
Terminal (2,000 CY) Upland Disposal at 
Farmingdale, NY or in Pennsylvania 

30 Mar 01 N/A N/A 9 May 01 8 Jun 01 Permit Issued 29 Jan 03 (see pg. 6) 
 
 
 

Brewer Glen Cove Marina (20.5 kCY) 
Open Water/Long Island Sound 

26 Mar 01 29 Oct 02 10 Jan 03 TBD TBD Data under review. 
 
 

NYCDEP – Paerdegat Basin Water Quality 
Facility (59,000 CY) Upland 

30 Apr 01 N/A N/A 25 Jun 01 25 Jul 01 Permit decision pending. 
 
 

NYCEDC – Cross Harbor Freight Project 
2.5 MCY, Disposal Location TBD 

TBD TBD TBD TBD TBD Federal Highway Administration and Federal Railroad 
Administration are lead EIS agencies. In pre-
application and NEPA scoping phase. 
 
 

BASF/Biogenesis (approx. 130,000 CY) 
Upland on site 

TBD TBD TBD TBD TBD Pre-application meeting held 12 Jul 01. 
 
 

Dept of the Navy, NWS Earle, Pier 3 
Replacement  
(635k CY) Potential HARS 

14 Mar 02 29 Apr 02 11 Feb 03 TBD TBD Data under review.  
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Regulatory Branch – Active Permit Actions (Continued):            POC Richard L. Tomer, (212) 264-3996 
Applicant Application 

Received 
Sampling & 

Testing 
Plan To 

Applicant 

Test Data 
Submitted 

For 
Review 

Public 
Notice 
Issued 

Public Notice 
Comment 

Period Ends 

 
Status 

(Issues to be addressed) 

Port Authority of NY & NJ 
NBCDF – 2S (320 kCY) 
Potential HARS  
 

22 Mar 02 15 Apr 02 TBD TBD TBD Applicant sampling. 

Vanbro Corporation 
(10,000yd3) Authur Kill 
Upland On-Site 
 

12 July 02 N/A N/A 26 Aug 02 25 Sept 02 Need CZM; Comments to applicants 

Poningo Neck Apartments 
Milton Harbor (2,000 CY) 
Open Water Disposal/Long Island Sound 

13 Aug 02 10 Oct 02 23 Dec 02 TBD TBD PN in preparation 

Keyspan Energy 
Port Jefferson Harbor 
18,000 CY 
Open Water Disposal/Long Island Sound 

 
21 May 02 

 

 
29 July 02 

 
30 Jan 03 

 
TBD 

 
TBD 

 
Sampling and testing plan complete 

 
Wyncote YC 
Huntington Harbor 
6,600 CY 
Open Water Disposal/Long Island Sound 

 
30 Sep 02 

 
4 Oct 02 

 
6 Dec 02 

 
TBD 

 
TBD 

 
PN in preparation 

 
New York City Department of 
Transportation (St. George Ferry 
Terminal Fuel Pier) 
10,000 yd3 

Upland 

 
29 Oct 02 

 
N/A 

 
N/A 

 
27 Dec 02 

 
 

 
27 Jan 03 

 
Comments to applicant; Needs CZM and WQC 

 
W+W Marina 
Manhasset Bay  24,000 kCY 
Open Water Disposal/Long Island Sound 

 
20 Dec 02 

 
22 Jan 03 

 
TBD 

 
TBD 

 
TBD 

 
Applicant Sampling and Testing 

 
Manhasset Bay Marina 
Manhasset Bay 24,000 kCY 
Open Water Disposal/Long Island Sound 

 
23 Dec 02 

 
29 Jan 03 

 
TBD 

 
TBD 

 
TBD 

 
Applicant Sampling and Testing 
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Regulatory Actions  - Dredged Material Disposal / Processing Sites:  
                                                                                                         POC Richard L. Tomer, (212) 264-3996 
Applicant Type Size Status 
Newark Bay Confined Disposal Facility CDF 
Newark, NJ 

Subaqueous Pit 1.4 MCY Permitted, Operative.   

Newark Bay CDF 2S 
Newark, NJ 

Subaqueous Pit 1.8 MCY Potential HARS action.  (see pending permit actions) 

Newark Bay CDF 2N 
Newark, NJ 

Subaqueous Pit 0.675 MCY Permitted, Not Constructed or Operative.   

Bellemeade Site 
Carteret, NJ 

Landfill Closure / Wetland Fill TBD Permitted, not operative 

Bayonne Landfill 
Bayonne, NJ 

Landfill Closure / Wetland Fill 4.0 MCY Permitted, operative. Landfill remediation activities ongoing. 

Seaboard (Kopper’s) Site 
Kearny, NJ 

Upland Disposal and Wetland Fill Approx. 1 MCY Permit issued 8 Nov 02.     

Newark Bay Sub-channel Cells 
Newark, NJ 

Subaqueous Channel Dredging 3 MCY DEIS being prepared to assist in regulatory review process.  
No DEIS publication date as of yet. 

Keegan Landfill 
Kearny, NJ 

Landfill Closure / Wetland Fill TBD Pre-application 

Interstate Materials Corporation 
Staten Island, NY 

Processing Facility N/A Permitted, not operative. 

S&W Waste Inc.  South Kearny, NJ Processing Facility N/A Permitted (Sept. 99), not operative. 

NJ Transit - Long Slip Canal Hoboken, NJ Near-shore Containment  / OWD 350k CY Permitted, not operative. 

Consolidated Technologies Jersey City, NJ Processing / Facility N/A Operative. NJDEP Permit issued. USACE permits not 
required. 

ENCAP & NJMC (formerly HMDC) – 
Lyndhurst & East Rutherford, NJ 

Landfill Closure / Wetland Fill 1 MCY Permitted, not operative.  Permit modification issued August 
30, 2002. 

NYCEDC/NYCDEP Pennsylvania / Fountain 
Aves.  Brooklyn, NY 

Landfill Closure  Permitted as a demonstration project. 

Brooklyn Navy Yard Development Corp. 
 Brooklyn Navy Yard, NY 

Subaqueous Pit 140k CY Pre-application 

OENJ Cherokee – Port Reading. 
 Woodbridge, NJ 

Wetland Fill / Auto Terminal 
Development 

3-4 MCY State permits issued.  (Note:  This is the same project listed 
earlier that requires 1.1 MCY of dredging). 

BASF/Biogenesis 
Kearny, NJ 

Decontamination Facility 250,000 CY/YR Pre-application 

Metals Management Northeast, Inc. 
Newark, NJ 

Dredged Material Processing Facility TBD NJDEP permits pending.  USACE permits not required. 
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